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1. Introduction 

The Federal Aviation Administration (FAA) recommends that airport master plans be updated every 5 years or 
as necessary to keep them current.  The Master Plan for Joslin Field, Magic Valley Regional Airport (referred to 
herein as “TWF” or “the Airport”) was last updated in 2003 and, since that time, several projects have been 
completed at the Airport and major changes have occurred in the aviation industry, as well as in local airline 
service.  Therefore, the City of Twin Falls (the City) and Twin Falls County (the County)—co-sponsors of the 
Airport (the City/County)—initiated an Airport Master Plan Update to evaluate the Airport’s capacity and role, 
to forecast future aviation activity, and to plan for the timely development of new or expanded facilities 
required to accommodate that activity. 

The primary objective of the TWF Master Plan Update is to produce a long-term development plan that will 
yield a safe, efficient, economical, and environmentally compliant facility to accommodate the air 
transportation needs of the Magic Valley communities and surrounding area.  Using a base year of 2009 (for 
purposes of aviation activity forecasting), the Master Plan Update covers a 20-year planning period (through 
2029).  This document serves as a written record of the Master Plan Update process and provides the 
background information, technical analyses, and assessments that formed the basis for the Master Plan 
Update recommendations. 

Development of the Master Plan Update was initiated in August 2010.  Various stakeholder meetings and 
public workshops were held throughout the master planning process to discuss community needs, future 
Airport requirements, development concepts, etc.  The aviation activity forecasts for the Airport were 
approved by the FAA in December 2010.  The final technical analyses for the Master Plan Update were 
completed in November 2011 and a Draft Airport Layout Plan (ALP) set was submitted to the FAA for review in 
February 2012.  Following a period of review and response to comments, the Final ALP set was approved by 
the FAA in August 2012. 

1.1 Organization of This Report 

This Master Plan Update report is organized into nine sections.  The remainder of this introductory section 
describes the process undertaken to execute the Master Plan Update, identifies applicable planning studies 
that were reviewed, and provides a summary of the Master Plan Update recommendations.  Subsequent 
sections of this Master Plan Update report consist of the following: 
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 Section 2: Existing Conditions – Presents pertinent background information about the Airport, as 
well as an inventory of existing facilities and conditions at the Airport and its environs to provide a 
foundation for subsequent planning analyses. 

 Section 3: Aviation Activity Forecasts – Describes the methods and assumptions used to forecast 
various measures of aviation activity at the Airport over the 20-year planning period. 

 Section 4: Facility Requirements – Presents an evaluation of the adequacy of existing Airport 
facilities against applicable design standards and forecast aviation activity and identifies facility 
requirements for various functional areas of the Airport. 

 Section 5: Development Concepts – Describes the development and evaluation of Airport 
development concepts based on the identified facility requirements. 

 Section 6: Land Use Plan – Discusses the recommended on-Airport land use plan and identifies 
strategies for developing an off-Airport land use plan to ensure long-term land use compatibility. 

 Section 7: Implementation Plan – Describes the projects included in the recommended long-term 
development plan, as well as the anticipated timeframe for implementation and estimated costs. 

 Section 8: Financial Plan – Provides information about the existing financial structure of the Airport 
and identifies the sources of funds that may be used to pay for the projects contained in the 
recommended development plan. 

 Section 9: Airport Layout Plan Narrative – Describes the sheets included in the required ALP set 
that accompanies this Master Plan Update report. 

Appendices provide additional detail and background information in support of various elements of the 
Master Plan Update. 

1.2 Master Plan Update Elements and Process 

FAA Advisory Circular (AC) 150/5070-6B, Airport Master Plans,1 outlines the development of an airport master 
plan, providing guidance for preparing master plans for all types and sizes of airports.  Although the key 
technical elements described in the AC are generally applicable to most airport master plans, individual 
master plans should be tailored to the unique conditions at the specific airport.  As such, the key elements of 
a master planning process will vary in complexity and level of detail, depending on the size, function, issues, 
and problems of the specific airport. 

In accordance with AC 150/5070-6B, the TWF Master Plan Update process, illustrated on Exhibit 1-1, was 
developed in consideration of the specific needs of the Airport.  The key elements of the process included a 
Strategic Planning Initiative (SPI), technical analyses, development and production of key deliverables, and a 
public involvement program.  The following subsections describe these elements. 

                                                      

1 Federal Aviation Administration, Advisory Circular 150/5070-6B, Airport Master Plans, Change 1, May 1, 2007. 
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Exhibit 1-1 TWF Master Plan Update Process  

SOURCE: Ricondo & Associates, Inc., November 2009. 
PREPARED BY: Ricondo & Associates, Inc., September 2010. 

1.2.1 STRATEGIC PLANNING INITIATIVE 

The master planning process began with a Strategic Planning Initiative to provide an opportunity for 
City/County officials and other key community leaders to help develop goals and objectives for the Master 
Plan Update.  The goals and objectives resulting from the SPI are summarized in the following paragraphs, 
with additional information presented in Appendix A.  The key elements or goals of the SPI included the 
following: 

 Identify Airport strengths, weaknesses, opportunities, and threats regarding the Airport's financial 
condition, air service, and land use. 

 Develop goals to counter weaknesses and threats and to accentuate strengths and opportunities. 

 Identify specific objectives to meet goals that can be identified in the Master Plan Update. 

The development of goals and objectives centered on the following strategies: identify nonaeronautical 
revenue opportunities, identify financial strategies, and identify land use strategies. 
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1.2.1.1 Identify Nonaeronautical Revenue Opportunities 
The identification of nonaeronautical revenue opportunities within Airport property was a goal determined 
through the SPI process.  Specific objectives or strategies that were developed to achieve this goal are as 
follows: 

 Identify lands for nonaeronautical development 

 Develop a marketing plan (subsequent to the Master Plan Update) to help develop Airport lands 

 The marketing plan should include the following components: 

- Develop strategic partnerships with surrounding businesses, institutions, and industries 

- Identify target businesses and industries 

- Identify feasible land uses given current site/market limitations 

- Identify capital improvement needs and develop and implement a capital improvement program 

- Consider the role of development incentives 

1.2.1.2 Identify Financial Strategies 
As is common for an airport the size and function of TWF, the Airport requires City/County revenue 
contributions to aid in funding operation and maintenance of the Airport.  Working toward financial self-
sufficiency and thereby reducing the City/County tax burden associated with the Airport has been identified as 
an important goal.  Objectives or strategies that were developed to meet this goal are as follows: 

 Minimize operation and maintenance expenses 

 Develop nonaeronautical revenue opportunities 

 Take advantage of funding opportunities 

 Review terms/rates of current leases 

1.2.1.3 Identify Land Use Strategies 
Developing on-Airport land can influence the characteristics of the Airport, as well as the characteristics of the 
local region.  Consequently, the land use within and surrounding the Airport was an important point of 
discussion during the SPI process.  Several goals related to land use were identified as part of the SPI, as 
follows: 

 Maintain compatibility with Airport environs 

 Investigate the highest and best use of available on-Airport land 

 Target and identify areas for potential industrial/aeronautical uses 

 Develop the concept of the Airport as the gateway to Twin Falls (to be included in a marketing plan) 

Objectives or strategies that were developed to meet these goals include the following: 
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 Reserve prime lands on Airport property for long-term aeronautical-related development 

 Ensure long-term Airport land use compatibility 

 Promote development valuing Airport proximity (to be included in a marketing plan) 

 Explore partnerships with the College of Southern Idaho and other local/regional entities 

 Recognize that the Airport is a gateway to Twin Falls (to be included in a marketing plan) 

1.2.2 TECHNICAL ANALYSES 

The technical analyses conducted in support of the Master Plan Update followed a defined process consisting 
of several interrelated components, including aviation activity forecasting, facility requirements analysis, 
concept development and selection, implementation costs and phasing, environmental considerations, and a 
financial plan. 

As shown on Exhibit 1-1, the technical analysis elements were undertaken giving consideration to the goals 
and objectives established through the SPI process.  In addition, specific nonaeronautical revenue 
opportunities, financial strategies, and land use strategies identified through the SPI process were considered 
during formulation and evaluation of the development concepts. 

1.2.3 KEY DELIVERABLES 

The two primary deliverables of the Master Plan Update process are identified on Exhibit 1-1 and include the 
Master Plan Update report and the ALP set.  As stated previously, this document presents the Master Plan 
Update report, which serves as a written record of the Master Plan Update process described in this section.  
The ALP set provides a graphical representation of the recommended development plan included in the 
Master Plan Update report and is produced as a separate set of full-sized drawings.  Additional information 
regarding the ALP set developed as part of the master planning process is provided in Section 9, including a 
reduced-size reproduction of the ALP set. 

1.2.4 PUBLIC INVOLVEMENT PROGRAM 

A public involvement program was created as one of the first tasks completed prior to initiating the technical 
aspects of the Master Plan Update.  As illustrated on Exhibit 1-1, the public involvement program had a key 
role throughout the entire master planning process.  The public involvement program was designed to 
encourage information sharing and collaboration among Airport management, the consultant team, Airport 
tenants and users, resource agencies, public officials, residents, and the general public.  The public 
involvement program created for the Master Plan Update included the following elements, which are 
discussed further in Appendix B and summarized as follows: 

 Technical Review Committee (TRC) – A TRC was established to further encourage stakeholder 
participation in the planning process, incorporate the institutional knowledge of Airport tenants and 
users, and review the technical elements of the Master Plan Update.  The TRC convened three times 
during the Master Plan Update process. 
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 Public workshops – Throughout the master planning process, a series of public workshops were 
hosted by Airport management and were open to the general public.  At each workshop, 
representatives from the Airport and the consultant team were available to discuss and present 
applicable planning information and results.  These workshops provided an opportunity for the 
general public to learn about the master planning process, discuss topics of concern or interest, and 
provide feedback and comments relative to the technical elements of the Master Plan Update. 

 Project website – A project website was developed as a resource for stakeholders and the general 
public to ask and receive answers to questions and keep up-to-date on the most recent activities and 
information regarding the TWF Master Plan Update.  In addition to providing general information 
about the Airport and the Master Plan Update process, the website provided information on previous 
and upcoming public workshops, an online form for submitting questions/comments, and contact 
information for the Airport and the consultant team. 

1.3 Previous Planning Studies 

A number of significant planning studies completed within the past 10 years either directly or indirectly affect 
the future development of the Airport and were reviewed during the Master Plan Update process.  An 
overview of these planning documents is provided below, categorized as nationwide, statewide, and local 
studies.  It should be noted that the following list identifies and briefly describes significant studies that 
pertain to development of the Airport and/or its immediate environs, and does not represent all documents or 
information that were reviewed as part of the Master Plan Update process. 

1.3.1 NATIONWIDE PLANNING STUDIES 

 National Plan of Integrated Airport Systems (NPIAS)2 – TWF is included in the NPIAS, a 5-year plan 
that is continually updated and published by the FAA, which lists public-use airports and their 
development programs.  The NPIAS identifies all airports in the United States that are considered 
significant components of the national aviation network; identifies the current state of development, 
technology, and repair at each airport; and provides estimates of the funding needed to bring each 
airport up to current standards of design, technology, and capacity.  The needs identified in the NPIAS 
are considered to be in the national interest and are eligible for federal financial planning and 
development assistance. 

 FAA Terminal Area Forecast (TAF)3 – The TAF is the official aviation activity forecast for FAA facilities 
and includes active airports in the NPIAS.  These forecasts are prepared to meet FAA budget and 
planning needs and provide information for use by state and local authorities, the aviation industry, 
and the public.  The TAF includes historical data and 20-year forecasts for enplaned passengers, 
aircraft operations, and based aircraft. 

                                                      

2 Federal Aviation Administration, National Plan of Integrated Airport Systems (2011-2015), September 2010. 
3 Federal Aviation Administration, Terminal Area Forecast, Fiscal Years 2009-2030, December 2009. 
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 FAA Aerospace Forecast4 – The FAA Aerospace Forecast provides a long-range forecast of aviation 
activity specific to broad aviation segments, rather than specific airports.  Segments included in the 
Aerospace Forecast include domestic and international commercial aviation markets, air cargo, the 
commercial aircraft fleet, and general aviation. 

1.3.2 STATEWIDE PLANNING STUDIES 

 Idaho Air Passenger Demand Study5 – In 2003, a Statewide air passenger demand study was 
undertaken on behalf of the Idaho Transportation Department (ITD) to provide a variety of 
information regarding the demand for airline travel in the State’s individual commercial air service 
markets, including TWF.  The current status of commercial airline service at each commercial-service 
airport in Idaho is discussed, passenger demand at these airports is estimated, the market area and 
market potential for each airport are defined, and the top destination markets for each airport are 
analyzed. 

 Idaho Airport System Plan6 – The Idaho Airport System Plan is the ITD’s comprehensive plan for 
linking Statewide aviation facilities (public-use airports) with those of the nation and the world, and 
guides the development of airports throughout Idaho.  The system plan includes the following 
components:  

- Idaho Airport System Plan – This report presents an evaluation of the long-term needs of each 
included airport, including a recommended development plan that strategically improves airport 
facilities. 

- Economic Impact Analysis – The economic benefits of each included airport is quantified to 
show the importance of the airport to the State and local economy. 

- Compatible Land Use Guidelines – This report promotes an understanding of compatible land 
use planning around airports and provides assistance to land use planners and local governments 
that have an airport within their jurisdiction.  

1.3.3 LOCAL PLANNING STUDIES 

 2003 Joslin Field, Magic Valley Regional Airport Master Plan Update7 – The most recent update 
to the Airport Master Plan provided the framework on which the current Master Plan Update is based.  
Significant development projects recommended in the 2003 Master Plan Update included runway and 
taxiway extensions, support facilities, and additional general aviation apron/parking areas.  The 2003 
Master Plan Update also recognized the need to re-orient the Airport’s existing crosswind runway 
(Runway 12-30) to meet FAA-recommended wind coverage. 

                                                      

4 Federal Aviation Administration, Aerospace Forecast, Fiscal Years 2010-2030, March 2010. 
5 Wilbur Smith Associates, Idaho Air Passenger Demand Study, 2003. 
6 Wilbur Smith Associates and T-O Engineers, Inc., Idaho Airport System Plan, 2010.  (Note: Technical reports for the 2010 Idaho Airport 

System Plan were completed in 2008.) 
7 Riedesel Engineering, Inc., and Washington Group International, Joslin Field, MagicValleyRegionalAirport Master Plan Update, September 

2003. 
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 City of Twin Falls Comprehensive Plan8 – The City’s comprehensive plan is a guiding document 
adopted by the community to help decision-makers evaluate development proposals and implement 
the desired future plan for the community.  The plan documents and updates existing conditions, 
presents analyses of important community issues, and sets forth proposed visions and growth 
directions for the City.  Community surveys conducted as part of the comprehensive planning process 
indicated that the expansion of Airport services (i.e., additional airline service) was among the most 
important improvements related to community facilities desired by residents.   

Goals and objectives identified in the City’s comprehensive plan that pertain to the Airport focus on 
two primary issues: (1) expanding agricultural areas north of the Airport to discourage incompatible 
(i.e., residential) development and (2) improving the entrance experience to downtown Twin Falls from 
the Airport to convey a positive first impression of the City to visitors arriving by air, in a manner that 
enhances the sense of openness and connects the surrounding agricultural landscape. 

 Twin Falls County Comprehensive Plan9 – The County’s comprehensive plan is intended to facilitate 
the decision-making process by covering the major categories of physical development in relation to 
the needs of County citizens.  The plan includes 13 components, one of which is transportation 
(including the Airport).   

Goals and objectives identified in the County’s comprehensive plan that pertain to the Airport focus 
on continuous planning for efficient Airport accessibility, discouraging residential development in the 
vicinity of the Airport through appropriate zoning regulations, and continuing to support and 
participate on the Airport Advisory Board. 

 City of Twin Falls Strategic Plan10 – The strategic plan contains the City’s priorities, goals, and 
objectives for the 5-year planning period, 2008-2012.  The plan is used to guide the City’s decision-
making process, as a benchmark of how well individual departments are performing, and to 
determine how well the City is meeting its community’s needs and expectations.  No specific Airport-
related goals or objectives are identified in the strategic plan.  However, completing this Master Plan 
Update and implementing a long-term development plan to address the needs of the Airport in an 
efficient and fiscally responsible manner supports the overall mission, goals, and objectives of the 
City, as stated in the strategic plan.  

 Twin Falls Master Transportation Plan11 – The primary goals of the City’s transportation plan are to 
provide clear and efficient connectivity of transportation facilities, develop and implement appropriate 
design and operation standards, and provide sufficient roadway capacity to meet current and future 
needs.  The Airport is not discussed or evaluated specifically in the transportation plan.  Rather, the 
plan identifies existing conditions and discusses future conditions regarding the roadways that 
provide access to and surround the Airport.  This plan is incorporated by reference into the City’s 
comprehensive plan. 

                                                      

8 City of Twin Falls, Twin Falls Vision 2030—A Comprehensive Plan for a Sustainable Future, adopted February 2009. 
9 Twin FallsCounty, Twin Falls County Comprehensive Plan, adopted April 2008. 
10 City of Twin Falls, Strategic Plan Update 2008-2012, adopted June 2008. 
11 Civil Science, Twin Falls Master Transportation Plan, January 2009. 
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1.4 Summary of Key Master Plan Update Recommendations 

The Master Plan Update provides a recommended long-term development plan involving all functional areas 
of the Airport, including runways/taxiways/aprons, passenger terminal, general aviation, support facilities, and 
ground access.  Specific focus was on the need to realign the Airport’s crosswind runway to provide adequate 
crosswind coverage for small aircraft operating at the Airport, as specified in FAA planning guidelines.  The 
analyses and evaluation of various alternative runway orientations were based, in part, on analyses completed 
for the 2003 Master Plan Update, as well as initial conceptual planning completed subsequent to the 2003 
Master Plan Update.  A recommended realignment concept for the Airport’s crosswind runway (Runway 12-
30) is presented in this document. 

Another area of focus in this Master Plan Update is on the need for expanded passenger terminal facilities.  
Changes in passenger and baggage security screening policies and implementation of new technologies and 
procedures, as well as the recent experience with new airline service at the Airport, has resulted in space 
constraints and inefficiencies in passenger flows within the passenger terminal building.  A key 
recommendation of the Master Plan Update is to further define facility requirements, feasible expansion 
options, and funding opportunities for potential modification of the passenger terminal building. 




